

Mansfield Portland Gateway Regeneration Framework

Revised Programme 1st July 2008

2008	May				June				July				August			
1 Inception & familiarisation																
Inception meeting Site Visits Identify contacts & information exchange				*												
2 Establishing a baseline																
Baseline data review Site visits and survey Stakeholder workshops / consultation - preparation Progress meeting & stakeholder consultation (25th June) Consultation Feedback Report								*								
3 Developing the vision for the area																
Issue Interim Land & Property Report (Baseline) Option Development Draft urban design guidelines Draft public / business realm strategy Draft transport & movement strategy Stakeholder workshops / consultation - preparation Consultation & Options workshop 2 (25th July) Options Appraisal / Establishment of preferred option Land & property report plus supporting strategies												*				
4 Areas of intervention																
Identification of development sites Gateway sites Key areas of public / business realm intervention Prepare project proformas for key areas of intervention Prepare implementation plan Issue interim proformas & implementation plan Progress meeting and presentation															*	
5 Final Regeneration Framework																
Amend draft report following comment & review Establish monitoring & evaluation mechanism Preparation of presentation material Final meeting & presentation(s) Issue of Final Regeneration Framework																*
Progress Meetings Interim & Final Report Issue			*				*				*			*		*